
U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

Joliet Chemical Fire ­ Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

Subject: POLREP #11
Progress
Joliet Chemical Fire
C5PZ
Will County, IL 
Latitude: 41.5126201 Longitude: ­88.0189452 

To: Douglas Ballotti, US EPA Region 5
Samuel Borries, US EPA Region 5
Phillippa Cannon, US EPA Region 5
Jason El­Zein, US EPA Region 5
Jacqueline Clark, USEPA Region 5
Valencia Darby, U.S. DOI
Mark Johnson, ATSDR
Blaine Kinsley, Illinois EPA
Harold Damron, Will County EMA
Adam Riegel, New Lenox FPD

From: Jacob Hassan, OSC 

Date: 12/6/2019 

Reporting Period: 11/23/2019 ­ 12/6/2019 

1. Introduction

1.1 Background

Site Number: C5PZ Contract Number: EP­S4­16­02

D.O. Number: Action Memo Date: 9/30/2019

Response Authority: CERCLA Response Type: Time­Critical

Response Lead: PRP Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 8/7/2019 Start Date: 8/7/2019

Demob Date: Completion Date:

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification: H20190805

FPN#: Reimbursable Account #:

1.1.1 Incident Category
PRP­lead time critical removal action pursuant to Administrative Settlement Order On Consent (ASAOC #V­
W­20­C­001) dated October 9, 2019.

1.1.2 Site Description
See PolRep #1

1.1.2.1 Location
The site is located at 20604 Amherst Court, Will County, Illinois 60433.

1.1.2.2 Description of Threat
See PolRep #1

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
See PolRep #1

2. Current Activities

2.1 Operations Section

2.1.1 Narrative
Floor drains were flushed and septic systems emptied on the facility property. Potable water sampling was
completed in residential and commercial areas. Soil borings were conducted on the facility property.

2.1.2 Response Actions to Date
­ Floor drains and septic systems were flushed and emptied;
­ Contaminated septage water was transported for proper treatment (see Section 2.1.4);
­ Potable water sampling for VOCs and SVOCs was conducted at 5 residential and 6 commercial properties
where consent were provided by owners (laboratory results pending);
­ 15 soil borings were conducted and soil samples were taken on the facility property within and around the
former processing facility; and
­ Conducted perimeter and work­zone air monitoring during work activities.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
Site clean up activities are being conducted by the PRP pursuant to ASAOC #V­W­20­C­001 dated
10/9/2019. The document is available in the 'Documents' section of the project website.

2.1.4 Progress Metrics

Waste
Stream

Medium
Quantity
(total to
date)

Manifest # Treatment Disposal

Used Oil liquid 1900 gal 90346 recovery

Valicor Environmental Services, Inc., St.
Louis, MO (MOR000542274)
Beaver Oil Company, Hodgkins, IL
(ILD064418353)

Fire
Debris

solid
18.22
tons 

MPG­001
to 
MPG­004

disposal
Envirosafe Services of Ohio, Inc.,
Oregon, OH (OHD045243706)

General
Debris

solid
930.84
tons

various  disposal
Laraway Landfill, Joliet, IL
(ILD074411745)

Oily
Sludge

sludge 2360 gal
6365153, 
6364594,
21034730

 recovery
Valicor Environmental Services, Inc., St.
Louis, MO (MOR000542274)

Liquid
wastes

liquid
60,945
gal 

various treatment
Water Integrated Treatment Systems,
LLC, Dolton, IL (ILD043914209)

Metal solid
95.45
tons

various  recycling All­American Recycling, Joliet, IL

2.2 Planning Section

2.2.1 Anticipated Activities
See Section 2.2.1.2

2.2.1.1 Planned Response Activities
See Section 2.2.1.2

2.2.1.2 Next Steps

The following activities will take place in the next reporting period:

­ Remove damaged power pole / downed power lines on north end of property (pending utility action);
­ Share results of potable water sampling with property owners;
­ Conduct excavation of impacted soils in farm field north of I­80;
­ Conduct confirmatory sampling in excavated areas in farm field; and 
­ Backfill and restore farm field if cleanup objectives are met.

It is expected that the field work component of the ASAOC will be completed in the next reporting period.

2.2.2 Issues
Wet and cold weather conditions may impact farm field excavation.

2.3 Logistics Section

Schrack Environmental Consulting, Inc. (SECI) is managing site logistics and management of the clean up
project on behalf of the PRP. 

2.4 Finance Section

2.4.1 Narrative
START contractor TetraTech, Inc. is assisting USEPA with oversight of cleanup activities. 

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

START $50,000.00 $38,000.00 $12,000.00 24.00%

Intramural Costs

USEPA ­ Direct $10,000.00 $9,000.00 $1,000.00 10.00%

USEPA ­ InDirect $4,000.00 $3,000.00 $1,000.00 25.00%

Total Site Costs $64,000.00 $50,000.00 $14,000.00 21.88%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up­to­date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
Ronald Schrack, P.E., of SECI is serving as health and safety officer.

2.5.2 Liaison Officer
OSC Paul Ruesch of USEPA is serving as liaison officer with local, state and federal authorities.  

2.5.3 Information Officer
Door to door outreach will be conducted to residents and commercial business owners where potable water
sampling was conducted to share information on analytical results.

3. Participating Entities

3.2 Cooperating Agencies
State of Illinois
Will County
Village of New Lenox

4. Personnel On Site

USEPA: 1
Tetra Tech, Inc. (START): 1
Schrack Environmental Consulting, Inc.: 2
RW Collins Company: 3
Ability Septic Compnany: 2

Total: 9

5. Definition of Terms

ASAOC Administrative Settlement Agreement and Order on Consent
gal gallons
MPGMPG Industries, Inc.
OSC On Scene Coordinator
PRP Potentially Responsible Party
SECI Schrack Environmental Consulting, Inc.
START Superfund Technical and Response Team
SVOCs Semi­volatile Organic Compounds
TACO Tiered Approach to Corrective Action Objectives (Illinois)
USEPA United States Environmental Protection Agency
VOCs Volatile Organic Compounds

6. Additional sources of information

6.1 Internet location of additional information/report
https://response.epa.gov/jolietchemicalfire

6.2 Reporting Schedule
The next (final) PolRep will be issued on December 20.

7. Situational Reference Materials

No information available at this time.
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­ Remove damaged power pole / downed power lines on north end of property (pending utility action);
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­ Backfill and restore farm field if cleanup objectives are met.
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2.2.2 Issues
Wet and cold weather conditions may impact farm field excavation.

2.3 Logistics Section

Schrack Environmental Consulting, Inc. (SECI) is managing site logistics and management of the clean up
project on behalf of the PRP. 
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report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up­to­date. The cost
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2.5.1 Safety Officer
Ronald Schrack, P.E., of SECI is serving as health and safety officer.

2.5.2 Liaison Officer
OSC Paul Ruesch of USEPA is serving as liaison officer with local, state and federal authorities.  

2.5.3 Information Officer
Door to door outreach will be conducted to residents and commercial business owners where potable water
sampling was conducted to share information on analytical results.

3. Participating Entities

3.2 Cooperating Agencies
State of Illinois
Will County
Village of New Lenox

4. Personnel On Site

USEPA: 1
Tetra Tech, Inc. (START): 1
Schrack Environmental Consulting, Inc.: 2
RW Collins Company: 3
Ability Septic Compnany: 2

Total: 9

5. Definition of Terms

ASAOC Administrative Settlement Agreement and Order on Consent
gal gallons
MPGMPG Industries, Inc.
OSC On Scene Coordinator
PRP Potentially Responsible Party
SECI Schrack Environmental Consulting, Inc.
START Superfund Technical and Response Team
SVOCs Semi­volatile Organic Compounds
TACO Tiered Approach to Corrective Action Objectives (Illinois)
USEPA United States Environmental Protection Agency
VOCs Volatile Organic Compounds

6. Additional sources of information

6.1 Internet location of additional information/report
https://response.epa.gov/jolietchemicalfire

6.2 Reporting Schedule
The next (final) PolRep will be issued on December 20.

7. Situational Reference Materials

No information available at this time.

https://response.epa.gov/jolietchemicalfire







